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On February 10, 2015, the Board of Supervisors unanimously adopted a motion by
Supervisors Ridley-Thomas and Antonovich, and as amended by Supervisor Kuehl,
requestinq a report back on LA-RICS addressing the following issues:

A Status of construction, including employment of County residents ln construction
of the LA-RICS system;

B. Number of municipal departures, and the impact of those departures, on the
LA-RICS coverage footprint, interoperability, effectiveness, and completeness of .
the LA-RICSsystem;

C. Municipalities that have expressed cO[lcerns with the Joint Powers Authority
(JPA) and/or intend to withdraw from the JPA; and

D~ Consequence and impact of the municipal departures from the LA-RICS JPA on
the remaining members share of cost.

The LA-RICS Interoperable System

LA-RICS is bLlilding two communications systems. The first is a Long Term Evolution
(LTE) system, also called Public Safety Broadband Network (PSBN), 'to provide for the
transmission of data, including photos and video. This system is essentially a dedicated
public safety cellular network that will allow public safety agencies and first responders
to communicate during day to day operations, and most importantly, during an
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emergency or disaster, when the commercial networks may be overloaded, or
otherwise, inoperable.

The second is a Land Mobile Radio (LMR) system for transmission of voice
communications. The LMR system is designed to be a hybrid system that will allow
for voice communication to occur on either: the radios currently employed by the
County, which operate on UHF T-band, oron radios that the County would transition to,
due to the Federal mandate contained in HR 3630. HR 3630 requires the Federal
Communications Commission auction off the T-Band in 2021 and requires current
T-band users to transition to a different radio spectrum,

The Los Angeles County Sheriff and Fire Departments currently utilize antiquated radio
equipment well beyond its useful life. Both agencies require new radio systems, and
thus, partlclpation in LA-RICS, will. serve multiple benefits of gaining interoperability,
replacement of the aged systems, and the receipt of extensive federal funding.

LTE Construction Status

The LTE initial design consisted 'of \ 232 LTE antenna sites located throughout
Los Angeles County. The current system design consists of 177 sites. The sites
predominately utilize available law enforcement and fire stations from different
jurisdictions, although the vast majority is Los Angeles County and the City of
Los Angeles owned facilities.. The reduction of 55 sites occurred primarily to cities
requesting their sites be removed from consideration, unsuccessful negotiations with
cities over site access agreements, or lengthy discretionary approval processes that
would extend beyond the federal grant performanceperiod,

The LTE system is 80% federally funded by a Broadband Technology Opportunities
Program (BTOP) grant which requires the system to be operable by September 30,
2015. In order to allow time for final billings and contract close-out, LA-RICS has
established an internal deadline of August 15, 2015, for the completion of construction
at the 177 sites, and the contract with Motorola requires completion by the August :15,
2015 deadline. The Department of Commerce has made it clear that no additional grant
extensions are possible. \

Construction of the LTE system is complete for 8 sites. An additional 51 sites are
currently under construction. The construction of a site, from start of constructi6n until
completion, lasts approximately three weeks. The estimated construction schedule is
provided in the table on Page 3.
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Date Cumulative Sites Sites Under
Completed Construction ..

2/28/2015 \ -' 8 51
\3/31/2015 35 35 !

4/30/2015 60 )

25
5/30/201,5 90 20
6/30/2015 .

130 20
7/,31/2015

...
165 15.,

8/15/2015 177 11
-,

The Chief Executive Office will closely monitor construction progress to determine if it is
on schedule or' if remedial action is required to meet the grant deadl'ines. Any costs
incrementally associated with '(york completed beyond the grant deadlines. will not be
paid by the BTOPgrant, so it is imperative that grant deadlines are met. /

I

LMR Construction Status

The LMR system is currently' in the planning arid environmental clearance phase.
Construction is currently rscheduled to commence as early as April 2015, with
completion and system implementation by March 2018.

Unlike the LTEsystem,LMR does not have a system-wide igrant completion deadline.
However, the/ability to complete the system on time will depend upon continued federal
grant allocatlons.. The.LMR system is funded by Urban Area Security Initiative (UASI)
and State Homeland Security' Grant Program (SHSGP) grants. The City of Los Angeles
is' the grant administrator for UASI funds which are dispersed. by the UAStApproval
Authority .. The County is represented on the Approval Authority" occupying 3 of the
12 seats. The County of Los Angel~s isthe grant administrator for the SHSGP funds,
with projects being. approved by the, SHSGP Approval Authority. The County .ls
represented by 3 of the 5 seats onthe Approval Authority .

.)

Employment ofCountyJiesidents in Construction
.~\::... "

As the table on Page 4 illustrates, there are a total of 212 full-time equivalent (FTE)
employees currently employed by/contractors for the LA-RICS system.' Approximately
31% of these employees are Los Angeles-County residents.

Each Supervisor
March 17,2015
Page 3

\

Date Cumulative Sites Sites Under
Completed Construction ..

2/28/2015 \
-'

8 51.'

f3/31/2015
35 35 !

4/30/2015 60 ) 25
5/30/201,5 90 20
6/30/2015 ,

130 20
7/,31/2015

. ..
165 15.,

8/15/2015 177 11

The Chief Executive Offce will closely monitor construction progress to determine if it is
on schedule or' if remedial action is required to meet the grant deadl'ines. Any costs
incrementally associated with \lork completed. beyond the grant deadlines. will not be
paid by the BTOPgrant, so it is imperative that grant deadlines are met. /

I

LMR Construction Status

The LMR system is currently. in the planning and environmental clearance phase.
Construction is currently scheduled to commence ÇlS early as April 2015,with
completion and system implementation by March 2018.

Unlike the L TEsystem,LMR does not have a system-wide ¡grant completion deadline.
However, the/ability to complete the system on time will depend upon continued federal
grant allocations... The.LMR system is funded by Urban Area Security Initiative (UASI)
and State Homeland Securityr Grant Program (SHSGP) grants. The City of Los Angeles
is' the grant administrãtor for UASI.funds which are dispers~d by the UAStApproval
Authority. . The County is represented on the Approval Authority.' occupying 3 of the
12 seats. The County of Los Angel~s is'the. grant administrator for the SHSGP funds,
with projects being ,approved by the. SHSGP Approval Authority. The County .is
represented by 3 öfthé 5 seats on.the Approval Authority.

"

Employment ofCountyJlesidents in Construction
.~ -\::. "

As the table on Page 4 illustrates, there are a total of 212 full-time equivalent (FTE)
employees currently employed by/contractors for the LA-RICS system.' Approximately
31 % of these employees are Los Angeles-County residents.

-,?'''.'=-''-'-'~~--~~~~-'~-~O---------~""c--.-._,,:~:,,,-.,~-'~-'C-~_'~-':""~~-~'--'---~---"-'~-_--.,~-----,---,~..--..~.-,-~,--_~~.",~__-



Each Supervisor
'March 17,2015
Page 4

Contractor Total Workers Number of Percent of Full-
Employees Time PTEs

Residing in Los Residing in Los
Angeles, County' Angeles ,County

Jacobs Project 36 11 ! 30.6%
f

•Management
'Motorola I 176 54 "·30.7%
(including I

subcontractors) ~ .

TOTAL 212 65 30.7% ,,'

As a federal gr~nt funded project, contractors are required to pay Davis-Bacon wages,
or the prevailing wage in California - whichever is greater. The contracts. with Motorola
for the LTE an<:fLMR system construction are not subject to a Project Labor Agreement.

Municipal Departures, from the LA-RICS Joint Powers Authority

Twelve member agencies have opted-out of the LA-RICS Authority. A total of
74 member agencies remain. Attachment A provides a list of the cities that have
opted-out and, in some cases, the reason for theirdeparture.

Cost, and the uncertainty of those costs, is the most often cited reasons for opting-out.
Participation in the competing Interagency Comrnunlcatlons Interoperability System
(ICIS)i$ another reason, cited by some, for agencies who have opted-out. Finally,
failure to fully understand the benefits of the system is another reason discussed by
agencies. I

Effect of Site Reductions on LTE System Coverage

Motorola has completed preliminary modeling, to determine the impact of the loss of
55 LTE sites, and the anticipated I coVerage that will be provided by the remaining
177 antennasites. Preliminary results indicate that coverage will be decreased by11 %,
from 2,479 square miles to 2,200 square miles - a reduction of 277 square miles in
covered area.

The attached coverage map (Attachment B) approximates graphically the areas of
reduced coverage. The areas depicted in yellow indicate areas that were covered with
the original 232 antenna sites that will no longer be covered with only 177 antenna sites.
The areas depicted in green retain coverage.
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Areas with loss of coverage include a portion of Pomona, La Verne, West Covina and
Long Beach, and large portions of the South Bay cities ·of Redondo Beach, Hermosa
Beach, Manhattan Beach, and Torrance. A section along the Pacific coast, above
Malibu" will also experience degraded coverage.

In the event of a disaster, these areas" will not have immediate coverage on the
dedicated Public Safety Broadband Network for the transmission of data. They may still
continue to retain broadband coverage on commercial broadband, if they are
subscribers and it is functioning, but they will compete with public users. While a mobile
cell can be deployed to .an area with loss of coverage in the event of a disaster, the
deployment time will depend on the specific incident, the location, and the availability of
support personnel. For example,an earthquake response may be hampered by
impassable roads, bridges, and tunnels.

Not all cities that opted-out will suffer a complete loss of coverage on the LTE system,
because some cltles that opted-out still allowed site access agreements for the
placement of LTE sites within their city boundaries, or coverage is still available from
other nearby LTE sites.

These coverage losses could be reduced in the future if cities allow placement of LTE
antennas within their jurisdiction, and if funding to construct them becomes available.

Effect of Site Reductions on LTE System Capacity

In addition to the loss of coverage, the capacity of the LTE system to handle users will
be reduced. -With the original 232 LTE antenna sites, the LTE system was capable of
serving the broadband needs of 100,000 users. It is currently projected, that with the
177 antenna sites, approximately 75,000 users will have access to the dedicated public
safety network. This will provide sufficient capacity, as the current estimate is that the
system must accommodate' 50,000 users.

Effect of LTE Site Reductions on LTE User Exp,erience

The user experience will be degraded in some areas that have coverage on the
network. LTE sites in areas adjacent to dropped LTE sites will now have to
accommodate additional users that would otherwise be served by the dropped site. The
increased number of users per site will reduce the available bandwidth per user, slowing
data transrnisslon rates. Furthermore, the dropped sites will result in some users being
in fringe areas further from the nearestl, TE antenna. This will slow data transmission
rates as compared to what would have been available, if a nearby site was not dropped

~--- .--- .. -- ..•-- - -.,--._-- - - -,.- --
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from the program. The consequence is, public safety agencies may not find it attractive
to download or stream large data files such as video.

)

Land Mobile Radio - Impact of Municipal Departures

The LMR system includes the installation or conversion of 71 sites to a new hybrid
system that will operate both on the current T-Band frequencies utilized by most public
safety agencies and first responders, and 700 MHz frequencies that will be necessary
when the FCC auctions off the T-Band frequencies. This hybrid system will allow
municipalities to utilize current radios on LA-RICS, and transition to the 700 MHz
system as their current equipment reaches the end of its useful life.

\ LA-RICS is unaware of any LMR sites that will be denied due to municipal opt-outs.
At this point in time, there is no loss in coverage for-the LMR system.

The ability of those agencies to benefit from an interoperable LMR system will depend
on whether they are members of LA-RICS or an interoperable system that is linked with
LA-RICS (such as ICIS), or receive contract services from the County of Los Angeles.
The LA-RICS LMR project will include an interface for ICIS members to be patched into
the LA-RICS Interoperable system.

Opt-Out Cities Interoperable Not Interoperable

Alhambra* Fire Only
Burbank** -/
Calabasas* -/
EI Segundo· -/
Gardena* Fire Only
Glendale** -/
Hermosa Beach -/
Long Beach -/
Manhattan Beach -/
Palo Verdes Estates , -/
Pomona** -/
Torrance -/
*Contract City
** ICIS Member
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Other Non-Member Cities Interoperable Not Interoperable

Cudahy* ./
Diamond Bar* ./
Lomita* ./
Malibu* ./
Rolling Hills* ./
West Hollywood* ./
*Contract City

/
Cost Impact Due to Municipal Departures

The current funding plan for LA-RICS allocates operational, maintenance, and capital
replenishment costs to each agency in proportion to their population and land area
weighted equally. The fewer agencies that are members of LA-RICS, the higher the
cost will be forthe remaining agencies.

Attachment A depicts the percentage of cost allocated to each agency that has
opted-out as of March 3, 2015. Cumulatively, they account for 8.5% of the cost,
which will now have to be spread among the remaining participants in LA-RICS.

It is important to note that LA-RICS originally established a deadline for members to
opt-out by November 24, 2014. That deadline was extended until November 23,2015.
Thus} the .potential for additional members to opt-out exists. With each additional
agency leaving theLA-RICS JPA, the costs rise for the remaining members, and create
a further incentive for remaining agencies to opt-out.

As noted earlier, costs and the uncertainty of those costs, were cited as prominent
reasons for the withdrawal by the agencies that have done so. While no other agencies
have formally notified LA-RICS that they intend to opt-out, informal surveys indicate that
without mitigating action to solidify the costs, more agencies are very likely to opt-out.
.As a remaining member, Los Angeles County will also incur additional annual costs as
more members opt-out.

The LA-RidS Board has identified the importance of this issue and established an
ad hoc committee to recommend actions to recruit and 'retain cities. The ad hoc
committee is exploring alternative solutions, including modifying the funding formula to a
fixed monthly subscription fee per communication device, as is currently done in Orange
County's Countywide Coordinated Communications System. 'Such a subscription
system may provide the necessary predictability for. municipal budgeting and promote
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LA-RICS membership. This could allow for increased sharing of costs, thereby reducing
the cost to each member agency.

SAH:JJ:GH:er

Attachments

c: Executive Officer, Board of Supervisors
I

County Counsel
Sheriff
Fire Chief
Executive Director, LA-RICS
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Member Agencies who have Opted-Out of LA-RICS

Member Agencies % of Cost
Allocation

City of Alhambra,
Date of Withdrawal: 09/22/14

Explanation of On January 14, 2015 Lauren Myles, Alhambra City Clerk, sentthe 0.535%
Withdrawal of Membership Authority Minutes Excerpt for the September 22,2014 regular meeting

of the Alhambra City Council noting two Systems being,built rely heavily
on grant funds and those funds are at risk of being lost due to inability
to perform within the timeline required by the grants. Another issue of
concern is the JPA's funding plan being based on 100% participation of
members, despite the JPA Board adopting a motion to allow for a 180-
day no-cost opt-out period. As members withdraw from the JPA, the
costs borne by the remaining members will rise. Alhambra anticipates
majority of independent cities will withdraw and thus the belief is this
would resultin a significant cost increase to the City of Alhambra.

City of Burbank
Date of Withdrawal: 08/20/2014

Explanation of No reason cited in letter of withdrawal. 0.798%
Withdrawal of Membership
City of Calabasas
Date of Withdrawal: 06/11/14

Explanation of City Manager Anthony Coroalles provided a letter indicating the City's 0.053%
Withdrawal of Membership withdrawal from LA-RICS; however, no official documentation was

provided to the City Council. A phone call was placed to the City
Manager regarding when the City Council took formal action and the

for withd.rawingJromlA-~LCS~
City of EI Segundo
Date of Withdrawal: 08/19/2014

Explanation of No reason cited in letter of withdrawal. 0.171%
Withdrawal of Membership
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Member Agencies % of Cost
Allocation

City of Gardena
Date of Withdrawal: 07/15/14

Explanation of Police Chief Ed Medrano of Gardena in his Staff Report to City Council 0.223%
Withdrawal of Membership stated that while supportive of LA-RICS, City staff has determined that it

is not in the best financial, technical and operational interest of the City
at this juncture to remain a member of LA-RICS without having a
clearer understanding of the costs, service level and overall viability of
the system over a fifteen to thirty-year horizon.

City of Glendale
Date of Withdrawal: 07/24/14

Explanation of City Manager Scott Ochoa in his Staff Report to City Council provided 1.431%
Withdrawal of Membership an analysis of LA-RICS and Glendale needs and determined that an

attractive feature of the LA-RICS system is that it increases the
coverage area of local agencies to a Los Angeles Countywide radio
system. However, Glendale radio users currently have such capabilities
through its partnership with other agencies in the Interagency
Communications Interoperability System (ICIS), which has operated as
a JPA since 2003. Of note, it was recently verified that there is a
technology integration path between the ICIS and LA-RICS network,
contained within the LA-RICS vendor contract which allows full
interoperability between both radio networks. Of significant importance,
is the LA-RICS LTE grant requirement that services be offered to non-
member agencies of the JPA on a subscription basis. As host city of the
ICIS radio system, Glendale is compelled by the ICIS JPA to provide its
members 24 months advance notice of its intent to separate from the
JPA. Of late, ICIS has been approached by many independent cities
expressing interest in joining the JPA, with the City of Santa Monica
submitting a formal letter of intent to join. Based on the foregoing, at
this time staff does not believe it is in the best financial, technical and
operational interest of the City of Glendale to remain a member of LA-
RICS, thus it is recommending withdrawal from the LA-RICS JPA.
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Member Agencies % of Cost
Allocation

City of Hermosa Beach
Date of Withdrawal: 10/27/2014

Explanation of Verbal notice given via telephone conversation. Pending written notice 0.12%
Withdrawal of Membership of withdrawal.
City of Long Beach
Date of Withdrawal: 01/08/2015

Explanation of City Manager, Patrick West notified LA-RICS of withdrawal, citing no 3.125%
Withdrawal of Membership reason, however stating Long Beach will continue to be supportive of

the LA-RICS project, and will, where feasible, support the construction
of infrastructure necessary for the implementation of the LA-RICS
project within the City of Long Beach.

City of Manhattan Beach
Date of Withdrawal: 09/30/2014

Explanation of No reason cited in letter of withdrawal. 0.237%
Withdrawal of Membership

City of Palos Verdes Estates
Date of Withdrawal: 05/27/14

Explanation of Resolution No. R14-21 states that LA-RICS has not determined the 0.084%
Withdrawal of Membership specific and actual cost that the City of Palos Verdes Estates will be

required to pay for the LMR and LTEas part of the City's continued
membership in the LA-RICS JPA and the City has determined that it
would not be in the best interests of the City to participate in a program
where neither the short-term orlong-term cost to be incurred by the City
have been fully defined.

City of Pomona
Date of Withdrawal: 06/17/14

Explanation of The Chief of Police in his Staff Report to City Council stated that he 0.643%
Withdrawal of Membership does not believe that cost and other issues related to remaining in LA-

RICS for use by the Pomona Police Department is beneficial to the City
and that the participation in LA-RICS is beneficial to the City of
Pomona.
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Allocation

City of Torrance
Date of Withdrawal: 06/19/14
Explanation of City Manager LeRoy Jackson in his Staff Report to City Council stated 1.055%
Withdrawal of Membership that there are a lot of unknowns to the LA-RICS system. The first two

unknowns are: what are we buying and how much will it cost? The LTE
Broadband system will require immediate contributions in order to meet
the 10% grant matching fund requirement for the unknown system. He
also stated that it is important to note that LA-RICS would only provide
the "backbone" system for both the LMR and LTE systems. Equipment
to operate on the system would still be the' responsibility of individual
member agencies and would require cities to purchase equipment that
is compatible with the LA-RICS system. Torrance has estimated this to
be a substantial investment. The City Manager believes that the South
Bay region currently has a functioning interoperable safety
communication system. There is a possibility of enhancing the current
system by interfacing with Interagency Communication Interoperability
System (ICIS). ICIS has a Joint Powers Agreement with sixteen cities
including Burbank, Pasadena, Glendale, Pomona, Culver City, Beverly
Hills, and many San Gabriel Valley cities. His report also included
information that if Torrance withdraws from LA-RICS, we would still
need to seek membership or subscription to the LMR system; however,
since the funding plan has been modified to eliminate the replacement
fund, there would appear to be no penalty. Therefore,it is the
conclusion of the City Manager that the City of Torrance should submit
a letter of withdrawal to LA-RICS.

Total Percentage 8.48%
Allocated to Opt Out
Members
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